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Mr, Michael A. Wilson, Program Manager

Nuclear Waste Program _ E@E KWE

State of Washington

Department of Ecology JUL 2 9 2003
1315 W. Fourth Avenue

Kennewick, Washington 99336 EDMC

Dear Mr. Wilson:

SUBMITTAL OF CLASS 1 MODIFICATION REQUEST FOR CHANGES TO INTERIM
COMPLIANCE DATES

Reference: WA7890008967, “Dangerous Waste Portion of the Hanford Facility Resource
Conservation and Recovery Act Permit for the Treatment, Storage, and Disposal of
Dangerous Waste, Chapter 10 and Attachment 51, ‘Waste Treatment and
Immobilization Plant.””

Attached for your review and approval is a Class 1 permit modification requesting changes to the
permit conditions for the Waste Treatment and Immobilization Plant unit in the referenced
permit.

Specifically, the modification form proposes to change the submittal dates for engineering
information for High-Level Waste (HLW) vitrification miscellaneous treatment unit secondary
containment, sub-systems, and sub-system equipment. Modification of these interim compliance
dates is necessary to allow for the development and submittal of information for the HLW
vitrification miscellaneous treatment unit equipment. The original compliance dates were based
on the availability of melter design and did not include the off-gas treatment train.

This modification request was discussed in advance with Ecology staff on June 27, 2003.

Richland Operations Office Office of River Protection Bechtel National, Inc.
P.O. Box 550 P.O. Box 450 2435 Stevens Center Place
Richland, Washington 99352  Richland, Washington 99352  Richland, Washington 99352
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If you have any questions, please contact Lori A. Huffman, Office of River Protection,
nvironmental Division, (509) 376-0104.

A Rl At

James E. Rasmussen, Director Joel Hebdon, Director
Environmental Division Regulatory Compliance and Analysis Division
Office of River Protection Richland Operations Office

ekl

J. P, Henschel, Project Director
Bechtel National, Inc.

Attachment

cc w attach:

B. Erlandson, BNI

J. P, Henschel, BNI

J. Cox, CTUIR

S. L. Dahl, Ecology

L. E. Ruud, Ecology

S. J. Skurla, Ecology

S. A. Thompson, FHI

J. L. Hanson, INNOV

P. Sobotta, NPT

J. B. Hebdon, RL (w/o attach)
A. C. McKarns, RL

R.Jim, YN

Administrative Record
Environmental Portal, LMSI
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Hanford Facility RCRA Permit Modification Notification Forms
Part lil, Chapter 10 and Attachment 51

Waste Treatment and immobilization Plant

July 11, 2003
Page 10of 5

Index

Page 2 of 5:

Hanford Facility RCRA Permit Modification Notification Form

Modification of Interim Compliance Schedule Date in Appendix 1.0 to Submit Engineering Information for HLW
Vitrification Miscellaneous Treatment Unit:

»  Secondary Containment (ltem 27)
s  Sub-Systems (ltem 28) and,
s  Sub-System Equipment {ltem 29)

Attachment 51, Appendix 1.0, WTP Compliance Schedule
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Page 2of 5
Hanford Facility RCRA Permit Modification Notification Form
Unit: Permit Part & Chapter:
Waste Treatment and Immobilization Plant Part lll, Chapter 10 and Attachment 51

Description of Modification: The purpose of this modification is to update interim compliance dates in the WTP
Interim Compliance Schedule Appendix 1.0 (Items 27, 28, and 29). Modification of these interim compliance dates is
necessary to allow for the development and submittal of information for the HLW vitrification miscellaneous treatment
unit secondary containment, sub-systems, and sub-system equipment. The original compliance date was based on the
availability of melter design and did not include the off-gas treatment train. In addition, WTP project schedules have
been rebaselined to reflect incorporation of an additional high level waste melter and deletion of a low activity waste
melter to reflect the new 2+2 melter configuration.

Attachment 51, Chapter : 10, Volume II, Appendix 1.0
Redline/strikeout of modification

Appendix 1.0
WTP Interim Compliance Schedule

Interim Compliance Schedule- WTP Facility

Compliance Schedule Submittal Interim
Compliance
Date
| HLW SHORT TERM MELTERUNIT .- . - Lo e IR
27 Submit engineering information for HLW Vitrification Miscellaneous H2H03
" | Treatment Unit secondary containment 1/22/05
28 Submit engineering information for HLW Vitrification Miscellaneous 6540403
" | Treatment Unit sub-system __6/18/05 |
29 Submit engineering information for equipment for each HLW Vitrification | . 68/44+03
" | Miscellaneous Treatment Unit sub-system 6/18/05
Modification Class: '“* Class 1 Class '1 Class 2 Class 3
Please check one of the Classes: X
o M IR A
Relevant WAC 173-303-830, Appendix I Modiftcation: ASa
Enter wording of the ification from W. 73-303-830, Appendix I citation

Schedule of Compliance: Changes in interim compliance dates, with prior approval of the director.

Reviewed by RL Program Office; Reviewed by Ecology: Reviewed by Ecology:
’—'
WQ Taale )5l
W. J. Tayl Datt | S. Dahl-Crumpler ~ Date |  L.Ruud Date

'Class 1 modifications requiring prior Agency approval.

2 This is only an advanced notification of an intended Class 11, 2, or 3 modification, this should be followed with a formal modification request, and
consequently implement the required Public Involvement processes when required.

3 If the proposed modification does not match any modification listed in WAC 173-303-830 Appendix I, then the proposed modification should

~ automatically be given a Class 3 status. This status may be maintained by the Department of Ecology, or down graded to ', if appropriate.
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Hanford Facility RCRA Permit Modifications
Part lil, Chapter 10 and Attachment 51

Waste Treatment and Immobilization Plant

July 11, 2003

Replacement Sections

Index

Attachment 51, Appendix 1.0, WTP Compliance Schedule
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Appendix 1.0
WTP Interim Compliance Schedule

Interim Compliance Schedule- WTP Facility
Compliance Schedule Submittal Interim
Compliance
Date
1 IIL10.C.2 e
Submit documentation statmg the WTP has been constructed in
1. 11/30/07
compliance with the Permit.
2 Submit updated Site Transportation Report for incorporation into the 12/31/03
' Administrative Record.
ML10.C3 ——————
3 Revise and Submit Waste Analys1s Plan and assocrated Quahty Assurance 08/12/05
’ Pro;ect Plan to Ecology for revrew and approva]
4 Updatc and submit for approval “Procedures to Prevent Hazards" Chapter 08/01/06
’ 6 0 Sectlons 6.3,64,6.5 and the Inspectlon Schedule
5. Update and submit the Contlngency Plan 08/01/06
- | TIL10.C.7 ' e IR e
6 Update and resubmit for review and approval Trammg Program 08/01/06
) description in Chapter 8 of the Permit.
Submit under separate cover the actual WTP Dangerous Waste Training 08/01/06
7. Plan for incorporation into Administrative Record.
8 Update and resubmxt the Closure P]an for approval : 08/01/06
i 2 I11.10. C 11 e R R P R 3{_1‘71_‘2‘:“ R Bk AR E
9. - | Submit Risk Assessment Workp]an revrsed in consultatlon w1th Ecology 08/15/03
. ] CONTAINERS © < - e e
10. Submit detailed information assoc1ated with contalners and contamer 10/01/04
management areas
11, Submit descriptions of container management practices 08/01/06
12 Submit engineering information for each secondary containment and leak 11/03/03
) detection system for the WTP Tank System to be included in the permit
13 Submit engineering information for each dangerous waste tank and ' 05/01/04
) primary sump to be included in the permit
14 Submit engineering information for each tank system ancillary equipment 05/01/04
) to be included in the permit
15. Submit descriptions of tank management practices 08/01/06
CONTAINMENT BUILDINGS ‘ ' ' '
16. Submit engineering information for each containment bunldmg to be 02/01/04
included in the permit
17. Submit descriptions of containment building management practices 08/01/06
' PRETREATMENT PLANT MISC. UNITS SYSTEMS L
13 Submit engineering information for secondary containment and leak 09/16/03
’ detection system for the Pretreatment Plant Miscellaneous Unit Systems
19, g;:tr:rl; :ngineering information for Pretreatment Plant Miscellaneous Unit 10/01/04
20. Submit engineering mfonnatlon for Pretreatment Plant Miscellaneous Unit 10/01/04
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Interim Compliance Schedule- WTP Facility
Compliance Schedule Submittal Interim
Compliance
Date
Systems equipment
21 Submit descriptions of management practices for the Pretreatment .07/01/07
‘ Miscellaneous Treatment System
.| AW SHORT TERM MELTER UNIT - R S R i LR B RO R
Submit engineering information for LAW Vnnﬁcatlon Mlscellaneous
22, 03/01/04
Treatment Unit secondary containment
Submit engineering information for LAW Vitrification Miscellaneous
23, . 05/01/04
Treatment Unit sub-system
Submit engineering information for equipment for each LAW Vitrification
24, . . 05/01/04
Miscellaneous Treatment Unit sub-system
Submit descriptions of management practices for the LAW Vitrification
25. . 08/01/06
Miscellaneous Treatment System
Submit LAW Vitrification Environmental Performance Demonstration
26. : 08/01/06
Test Plan for Ecology review and app_roval
HLW SHORT TERM MELTER UNIT . A ‘
Submit engineering information for HLW V:tnﬁcatlon Miscellaneous
27. 1/22/05
Treatment Unit secondary containment
Submit engineering information for HLW Vitrification Miscellaneous
28. . 6/18/05
Treatment Unit sub-system
29 Submit engineering information for equipment for each HLW Vitrification 6/18/05
) Miscellaneous Treatment Unit sub-system
Submit descriptions of management practices for the HLW Vitrification
30, | .p 01/02/07
Miscellaneous Treatment System
Submit HLW Vitrification Environmental Performance Demonstration
31. ) 01/02/07
Test Plan for Ecology review and approval
32, Final Compliance Date : 12/31/07
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